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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM70 - 80 80 - 90 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Shot elevations of the even Panel Points from 8 to 46, and 47 along centerline of the W and E line OBGs
with the assistance of Thanh Le.
- Attended a meeting at 11:00am for the West Deviation Saddle grout pad mock-up with ABF project
manager Jim Davidson, Brian Boal, and Alex Schmidt. The intent of the meeting was discuss the specific
details/quantities of the grouting operation which originally was scheduled for today. The placement of the
grout for the WDS mock-up was postponed due to leaks in the forms while being tested with water.
- Continued to prepare for the grout placement of the West Deviation Saddle grout pad mock-up.
Rechecked calculations before the meeting with Davidson and reviewed specifications for the grout.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam. As
mentioned above ABF ironworkers/laborers conducted water tests on the West Deviation Saddle grout pad
mock up to see if the forms were "liquid-tight". Laborers were also seen re-wrapping the W2W Deviation
Saddle anchor rods.
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